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04/20/19 Statement of Ongoing Contracts as of 04/24/19

11District

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-111-1.2/8.3

11-SD-5-.3/72.4

11-SD-5-20.3/21.4

Fed Aid

HE14

HA22

HA22

HB4N

Pgm Code

IN EL CENTRO FROM 0.2 MILE WEST TO

0.2 MILE EAST OF DOGWOOD ROAD OC

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.5 MILE WEST OF ROUTE 8/111

SEPARATION TO 0.6 MILE WEST OF

ANDERHOLT RD OC AND FROM 0.5 MI

IN IMPERIAL COUNTY ABOUT 6 MILES WEST

OF WINTERHAVEN FROM 0.7 MILE WEST OF

OGILBY ROAD OVERCROSSING TO 0.7 MILE

WEST OF ROUTE 8/18

IN IMPERIAL COUNTY IN AND NEAR

CALEXICO ON STATE ROUTE 111 FROM

ROUTE 98 TO ROSS AVENUE AND ON ROUTE

98 FROM ROCKWOOD AVENUE TO 0.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH OF FIESTA ISLAND ROAD

OVERCROSSING TO 0.5  MILE NORTH OF

TECOLOTE CREEK BRIDG

Description 

LANDSCAPE MITIGATION

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

RUBBERIZED HOT MIX ASPHALT (RHMA)

OVERHEAD SIGN REPLACEMENT SOUTH

LANDSCAPE MITIGATION.

Type Of Work

MARINA LANDSCAPE INC.

SECURITY PAVING COMPANY, INC.

COFFMAN SPECIALTIES, INC.

SECURITY PAVING COMPANY, INC.

BC TRAFFIC SPECIALIST

CLEAN CUT LANDSCAPE

INCORPORATED

Contractor

ORANGE  CA 92705

SYLMAR  CA 91342

SAN DIEGO  CA 92126

SYLMAR  CA 91342

ORANGE  CA 92865

FRESNO, CA 93720

(714)939-6600

(818)362-9200

(858)536-3100

(818)362-9200

(714)974-1190

(559)322-2041

ARINDUQUE RAY

HERNANDEZ DANIEL

HERNANDEZ DANIEL

GARCIA TORRES, VICENTE

ROSAL PURISIMO

ARINDUQUE, RAY

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(760)355-1350

(858)688-1384

(858)467-4084

 $1,508,620

 $74,362,778

 $40,003,438

 $18,481,402

 $7,384,948

 $833,678

Bid + CCOs

 $1,403,248

 $60,997,708

 $40,204,489

 $14,253,006

 $6,901,672

 $752,883

Comp To  date

 $107

 $1,302,514

 $37,021

 $1,252,877

 $0

 $4,001

This Month

08/16/16

03/01/17

03/21/17

03/22/18

07/26/17

10/26/15

Awarded

09/01/16

03/24/17

05/31/17

04/11/18

08/09/17

11/12/15

Approved

08/19/20

03/25/20

11/15/19

06/14/19

05/31/19

02/13/20

Est Comp

 0%

 72%

 85%

 81%

 91%

 83%

%Time

 0%

 82%

 99%

 77%

 93%

 89%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

11-263314

11-418514

11-418524

11-2N0104

11-419114

11-002714

Contract 

STBG-I008-(108)E

ACIM-0082-(109)E

ACIM-008 -(110)E

  

  

STPI-005 -(631)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3707 W. GARDEN GROVE BLVD

13170 TELFAIR AVE

9685 VIA EXCELENCIA SUITE 200

13170 TELFAIR AVENUE

638 W SOUTHERN AVE

7726 N. FIRST STREET, #137

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

722 E BARIONI BLVD

722 E BARIONOI BLVD

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

VISTA, CA 92084

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

11District

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-31.7/31.7

11-SD-5-37.4/46.5

11-SD-5-38.1/39.3

11-SD-5-38.4/47.3

Fed Aid

HE11

HA23

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

GENESEE AVENUE OVERCROSSING TO THE

SAN DIEGO/ORANGE COUNTY LINE.

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.1 MILE SOUTH OF CARMEL MOUNTAIN

ROAD UNDERCROSSING.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LOMAS SANTA FE DR. TO

0.5 MILE SOUTH OF PALOMAR  AIRPORT

RD.

WETLAND CONSTRUCTION NEAR STATE

HIGHWAY IN SAN DIEGO COUNTY IN SOLANA

BEACH AND ENCINITAS AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN ENCINITAS AND

CARLSBAD FROM SAN ELIJO LAGOON BRIDGE

TO 0.3 MILE NORTH OF PALOMAR AIRPORT

ROAD OVERCROSSING

Description 

REPLACE BRIDGE/RECONSTRUCT RAMPS

REMOVE AND REPLACE ALL TRAFFIC

SLOPE STABILIZATION.

REPLACE THE SAN ELIJO LAGOON HWY

RETORE THE SAN ELIJO LAGOON,

CONSTRUCT HOV LANES, ITS ELEMENTS,

Type Of Work

FLATIRON WEST, INC.

BC TRAFFIC SPECIALIST

HAZARD CONSTRUCTION COMPANY

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACEY AND

WITBECK A JOINT VENTURE

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE

Contractor

SAN MARCOS  CA 92078

ORANGE  CA 92865

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

SAN MARCOS, CA 92078

SAN MARCOS, CA 92078

(760)916-9100

(714)974-1190

(858)587-3600

(951)232-3522

(951)232-3522

(760)916-9100

POUND, DAVID M

GENEL-TRUJILLO, GENERO

IRION, JOSEPH

MCMILLAN, STEVE

CORBIT, JARED

PAK, YONG

Resident
Engineer

(858)720-2112

(858)688-1376

(619)778-8045

(858)688-1435

(858)220-3986

(858)688-1481

 $66,822,233

 $6,645,531

 $811,864

 $249,840,578

 $88,131,388

 $224,234,286

Bid + CCOs

 $66,149,139

 $5,661,928

 $809,118

 $156,151,592

 $61,181,750

 $27,586,587

Comp To  date

 $60,970

 $735,638

 $0

 $4,919,025

 $4,743,342

 $3,106,655

This Month

12/18/14

03/23/18

07/21/15

12/22/16

11/21/17

10/29/18

Awarded

01/12/15

04/09/18

08/04/15

01/13/17

11/21/17

10/29/18

Approved

08/20/19

04/30/19

04/05/19

12/14/21

07/10/20

09/15/22

Est Comp

 70%

 99%

 99%

 55%

 37%

 8%

%Time

 100%

 85%

 98%

 62%

 69%

 12%

% Work 

 

 

COMPLETED

 

 

 

Message

11-0223U4

11-2N0294

11-282304

11-2T2174

11-2E1504

11-2T2184

Contract 

NHPI-0051-(625)E

  

STPI-005 -(630)E

CMST-PL62-(113)1

  

6211-130 -(   )

LU62-11 1-(9E)

  

--()

IM00-51 6-(6)

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

638 W SOUTHERN AVE

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DR

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY RD

3089 MANCHESTER AVE

3089 MANCHESTER AVE

DEL MAR, CA 92014

DEL MAR, CA 92014

SAN DIEGO, CA 92111

DEL MAR, CA 92014

CARDIFF, CA 92007

CARDIFF, CA 92007

Accepted

04/03/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

11District

11-SD-5-39.4/40.9

11-SD-5-51.2/51.5

11-SD-8-.3/1.7

11-SD-8-2.4/52.5

11-SD-8-9.0/15.3

11-SD-8-19.8/20.1

Fed Aid

HB1

HA22

HB71

Pgm Code

IN SAN DIEGO COUNTY IN ENCINITAS ON

SAN ELIJO AVENUE FROM CHESTERFIELD

DRIVE TO SANTA FE DRIVE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF MORENA  BOULEVARD

UNDERCROSSING TO 0.5 MILE WEST OF

HOTEL CIRCLE DRIVE UNDE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 8/163 SEPARATION

TO 0.5 MILE EAST OF CAMERON STATION

UNDERCROSSING.

IN SAN DIEGO COUNTY FROM 0.6 MILE

WEST OF LAKE MURRAY BOULEVARD

OVERCROSSING IN SAN DIEGO TO  JOHNSON

AVENUE UNDERCROSSING IN EL C

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

Description 

CMGC - CONSTRUCT CLASS 1 BIKE PATH,

HIGH FRICTION SURFACE TREATMENT

SAFETY IMPROVEMENT WESTBOUND I-8

RHMA OVERLAY

PAVEMENT REHABILITATION

UPGRADE PEDESTRIAN RAMPS

Type Of Work

FLATIORN-SKANSKA-STACY AND

WITBECK, A JOINT VENTURE

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION COMPANY

CALMEX ENGINEERING INC

FLATIRON WEST, INC.

PAL GENERAL ENGINEERING INC

Contractor

SAN MARCOS CA 92078

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

BLOOMINGTON CA 92316

SAN MARCOS  CA 92078

SAN DIEGO  CA 92131

(760)916-9100

(858)587-3600

(858)587-3600

(909)546-1311

(760)916-9100

(858)860-5300

TERZIC. ALEKSANDAR

GHAZIALAM, SULTAN

FARMER BRANDON

WILLIAMSON, JOHN

GHAZIALAM, SULTAN

Resident
Engineer

(858)688-1385

(619)602-0333

(858)688-1375

 

(858)688-1580

(619)602-0333

 $5,355,000

 $2,722,103

 $9,221,584

 $5,383,789

 $17,224,511

 $2,507,440

Bid + CCOs

 $4,540,761

 $401,528

 $7,938,184

 $0

 $16,015,814

 $383,199

Comp To  date

 $833,914

 $0

 $751,555

 $0

 $17,549

 $114,532

This Month

03/09/18

08/01/18

11/02/17

03/11/19

10/31/17

05/17/18

Awarded

03/30/18

09/06/18

11/28/17

04/05/19

11/28/17

06/25/18

Approved

05/11/19

11/29/19

06/30/20

03/18/20

01/10/20

Est Comp

 90%

 9%

 47%

 0%

 42%

 31%

%Time

 85%

 15%

 84%

 0%

 90%

 15%

% Work 

 

SUSPENDED

 

 

 

SUSPENDED

Message

11-2T3454

11-424404

11-414804

11-2N0124

11-408704

11-405804

Contract 

  

HSNH-X073-(131)E

CIMG- 008-(324)E

  

ACIM- 008-(323)E

ACNH-X073-(129)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

2764 S. VISTA AVE;

1770 LA COSTA MEADOWS DRIVE

10675 TREENA ST #103

3089 MANCHESTER

AVE.,BLD B

817 SWEETWATER ROAD

4001 EL CAJON BLVD

SUITE 206

1463 BROADWAY

817 SWEETWATER ROAD

CARDIFF, CA 92007

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92105

EL CAJON, CA 92021

SPRING VALLEY, CA 91977

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
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11District

11-SD-8-/18.4

11-SD-15-8.4/8.4

11-SD-15-10.9/19.5

11-SD-52-3.8/5.1

11-SD-52-13.3/14.8

11-SD-75-20.2/22.2

Fed Aid

HA22

HA21

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY ON VARIOUS ROUTES

AT VARIOUS LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AND

SANTEE FROM MAST BOULEVARD

UNDERCROSSING TO MISSION GORGE ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY AT SAN DIEGO-

CORONADO BAY BRIDGE FROM TOLL GATES

TO NORTH JUNCTION ROUTE 5.

Description 

OVERHEAD SIGN REPLACEMENT NORTH

REPLACE EXISTING PANELS ON

PCC SLAB REPLACEMENT

PAVEMENT REHABILITATION.

CONSTRUCT MEDIAN BARRIER

BRIDGE REHABILITATION - UPGRADE

Type Of Work

FBD VANGUARD CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION

HMS CONSTRUCTION INC

Contractor

LIVERMORE  CA 94550

IRVINE  CA 92606

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

VISTA  CA 92081

(925)245-1300

(949)252-0441

(858)587-3600

(858)200-3660

(858)200-3660

(760)727-9808

ROSAL, PURISIMO

PANNU, ARASHDEEP

GENEL, GENARO

ARINDUQUE, RAY

TIONGCO, NIKKI

Resident
Engineer

(858)688-1384

 

(858)688-1433

(858)720-2113

(858)688-1511

(858)688-3247

 $10,181,600

 $2,818,205

 $5,662,233

 $11,719,313

 $1,135,345

 $8,567,164

Bid + CCOs

 $7,470,113

 $0

 $124,655

 $1,260,908

 $457,947

 $6,136,550

Comp To  date

 $0

 $0

 $52,298

 $975,625

 $66,909

 $917,986

This Month

12/22/17

11/07/18

09/26/18

10/18/18

07/09/18

11/16/17

Awarded

01/18/18

11/30/18

10/22/18

11/08/18

08/06/18

01/04/18

Approved

10/22/19

11/01/19

05/29/20

09/03/19

12/27/19

Est Comp

 76%

 0%

 6%

 15%

 54%

 73%

%Time

 73%

 0%

 2%

 11%

 40%

 72%

% Work 

 

 

 

 

 

 

Message

11-419104

11-420804

11-2N0144

11-419504

11-421204

11-262204

Contract 

ACST-X073-(125)E

B1NH-X073-(134)E

  

B1NH-X073-(133)E

SNHG-P052-(019)E

ACNH-P075-(027)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

16351 CONSTRUCTION CIRCLE WES

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

2885 SCOTT STREET

2863 CARMEL VALLEY

ROAD

817 SWEETWATER RD

2863 CARMEL VALLEY RD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

DEL MAR, CA 92014

SPRING VALLEY, CA 91977

DEL MAR, CA 92014

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

11District

11-SD-75-21.0/21.6

11-SD-76-12.1/17.7

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-79-31.3/31.3

11-SD-79-34.2/36.5

Fed Aid

HA21

HB32

HA21

HB1

HA21

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.9 MILE NORTH TO 1.5 MILES NORTH OF

GLORIETTA BOULEVARD

IN SD CNTY NEAR BONSALL &  FALLBROOK,

ON RTE 15 FROM .3 MILE S/O TO .3 MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO M

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM GOMEZ CREEK BRIDGE TO

LA JOLLA AMAGO CREEK BRIDGE

IN SAN DIEGO COUNTY AT RINCON FROM

0.3 MILE WEST OF TO 0.4 MILE EAST OF

VALLEY CENTER ROAD.

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT BUENA VISTA CREEK BRIDGE

AND AT SOME CREEK BRIDGE.

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT CANADA VERDE CREEK BRIDGE

AND AT AGUA CALIENTE CREEK BRIDGE

Description 

PAINT STEEL SURFACES AND BUILD

SR-76 EAST PLANT ESTABLISHMENT

BRIDGE RAIL UPGRADES

CONSTRUCT ROUNDABOUT AND REALIGN

REHABILITATE BRIDGE DECK.

UPGRADE BRIDGE RAILS & GUARDRAIL

Type Of Work

ABHE & SVOBODA, INC.

HABITAT RESTORATION SCIENCES,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

LB CIVIL CONSTRUCTION, INC.

PAL GENERAL ENGINEERING INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

JORDAN  MN 55352

VISTA  CA 92081

IRVINE  CA 92606

ESCONDIDO, CA 92025

SAN DIEGO  CA 92131

IRVINE  CA 92606

(952)447-6025

(760)479-4210

(949)252-0441

(760)294-0974

(858)860-5300

(949)252-0441

TIONGCO, NIKKI

IRION JOSEPH

LABRADOR ALBERT

LEVINE, GARY

LABRADOR, ALBERT

MERCADO VICTOR

Resident
Engineer

(858)688-1526

(858)467-4086

(619)954-8575

(760)639-4430

(619)957-8575

(858)720-2125

 $19,090,581

 $1,512,035

 $1,468,817

 $5,348,540

 $1,239,834

 $1,398,902

Bid + CCOs

 $18,982,722

 $378,961

 $1,230,658

 $5,421,128

 $1,200,787

 $1,292,565

Comp To  date

 $0

 $22,819

 $221,422

 $8,810

 $158,150

 $0

This Month

09/01/15

06/01/18

11/17/17

02/27/17

05/22/18

01/08/18

Awarded

09/14/15

06/25/18

12/18/17

04/12/17

06/25/18

02/02/18

Approved

05/31/19

02/15/23

04/30/19

02/21/20

04/30/19

03/29/19

Est Comp

 100%

 100%

 100%

 66%

 97%

 100%

%Time

 100%

 25%

 84%

 98%

 93%

 95%

% Work 

 

OVER RUN

OVER RUN

 

 

OVER RUN

Message

11-409304

11-257164

11-299104

11-405704

11-2N0024

11-414304

Contract 

STPN-H   -(   )P

STPL-6211-(136)E

ACST-P076-(031)E

SSTG-S076-(030) 

  

ACST-P079-(042)E

5044-E   -()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

18100 DAIRY LANE

1217 DISTRIBUTION WAY

16351 CONSTRUCTION CIRCLE WES

324 EAST VALLEY PARKWAY

10675 TREENA ST #103

16351 CONSTRUCTION CIRCLE WES

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD

4120 CARMEL VALLEY RD

871 N. BROADWAY WAY

871 N. BROADWAY

2863 CARMEL VALLEY

ROAD

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

DEL MAR, CA 92014

ESCONDIDO, CA 92025

ESCONDIDO CA 92025

DEL MAR, CA 92014

Accepted

03/29/19

Location
Storm Water
Plan
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11District

11-SD-94-5.8/9.3

11-SD-94-7.2/10.5

11-SD-94-29.4/29.7

11-SD-125-9.8/12.4

11-SD-125-13.8/13.8

11-SD-163-2.5/4

Fed Aid

HA21

HA28

HB1

HA23

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

KELTON ROAD OVERCROSSING AND IN

LEMON GROVE AT GROVE STREET

OVERCROSSING

IN SAN DIEGO COUNTY IN LEMON GROVE AT

VARIOUS LOCATIONS FROM 0.6 MILE WEST

OF COLLEGE AVE. UC TO CAMPO ROAD ON-

RAMP UC.

IN SAN DIEGO COUNTY NEAR DULZURA FROM

0.3 MILE EAST OF GRANDE CREEK BRIDGE

TO 0.1 MILE WEST OF MARRON VALLEY

ROAD

IN SAN DIEGO COUNTY IN AND NEAR

LEMON GROVE FROM PARADISE VALLEY ROAD

OVERCROSSING TO 0.3 MILE NORTH OF

TROY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN LEMON GROVE

AND LA MESA ON ROUTE 94 AT

MASSACHUSETTS AVENUE UNDERCROSSING

AND ON ROUTE 125 AT PANORAMA UNDE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROBINSON AVE OVERCROSSING TO SAN

DIEGO RIVER BRIDGE.

Description 

UPGRADE BRIDGE RAILS

IMPROVE MAINTENANCE WORKER SAFETY

REALIGN ROADWAY, CURVE IMPROVEMENT,

STORMWATER MITIGATION - MEDIAN

CONSTRUCT OUTER SEPARATION BARRIER.

ENHANCE STRIPING, LIGHTING, UPGRADE

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

LB CIVIL CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

Contractor

IRVINE  CA 92606

IRVINE  CA 92618

ESCONDIDO  CA 92025

ESCONDIDO  CA 92029

IRVINE  CA 92606

ESCONDIDO  CA 92029

(949)252-0441

(949)299-1400

(760)294-0974

(760)489-4328

(949)252-0441

(760)489-4328

WILLIAMSON, JOHN

PANNU, ARASHDEEP

WILLIAMSON JONH

GHAZIALAM, SULTAN

FIGUEROA, RENE

GHAZIALAM SULTAN

Resident
Engineer

(858)688-1580

(858)688-1433

(858)688-1580

(619)602-0333

(858)688-1551

(619)602-0333

 $2,719,302

 $3,245,913

 $2,422,451

 $2,942,286

 $1,573,328

 $7,138,101

Bid + CCOs

 $2,419,964

 $1,386,972

 $798,459

 $2,916,689

 $277,103

 $6,545,731

Comp To  date

 $62,530

 $434,289

 $507,151

 $1,386

 $277,103

 $49,837

This Month

01/11/18

08/06/18

11/21/18

08/07/17

09/26/18

01/17/18

Awarded

02/09/18

08/31/18

01/15/19

08/29/17

11/08/18

02/09/18

Approved

02/03/20

07/31/20

05/01/20

01/17/20

12/06/19

08/30/19

Est Comp

 100%

 37%

 16%

 68%

 6%

 44%

%Time

 89%

 43%

 32%

 100%

 18%

 92%

% Work 

OVER RUN

 

 

 

 

 

Message

11-414404

11-411104

11-416604

11-292004

11-418004

11-415304

Contract 

ACNH-P094-(065)E

ACNH-X073-(130)E

HSNH-P094-(066)E

ACNH-P125-(019)E

SNHG-X073-(132)E

CSTG-P163-(030)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

32 EDELMAN

324 EAST VALLEY PARKWAY

621 S ANDREASEN DRIVE, SUITE

16351 CONSTRUCTION CIRCLE WES

621 S ANDREASEN DRIVE, SUITE

1463 BROADWAY

817 SWEETWATER ROAD

1463 BROADWAY

817 SWEETWATER ROAD

1463 BROADWAY AVENUE

817 SWEETWATER RD

EL CAJON, CA 92021

SPRING VALLEY , CA 91977

EL CAJON, CA 92021

SPRING VALLEY, CA 91977

EL CAJON, CA 92021

SPRING VALLEY, CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-4.1/4.9

11-SD-805-.3/4

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

11-SD-805-8.4/8.8

11-SD-805-15.7/17.5

Fed Aid

HE11

HA28

HA25

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

FRIARS ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA AT

VARIOUS LOCATIONS FROM  0.2 MILE

NORTH OF NAPLES STREET  UC TO BONITA

RD UC. PM ***5.7-7.8**

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY FROM 0.2 MILE

SOUTH OF SWEETWATER RIVER BRIDGE TO

ROUTE 805/54 SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM LANDIS STREET

OVERCROSSING TO ROUTE 805/8

SEPARATION.

Description 

REVISE INTERCHANGE/WIDEN OC AND

CONSTRUCT MAINTENANCE VEHICLE

LANDSCAPE MITIGATION

I-805 SOUTH SOUND WALLS (UNIT 1)

I-805 SWEETWATER RIVER BRIDGE

ROADSIDE SAFETY IMPROVEMENT

Type Of Work

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

INCORPORATED

SEMA CONSTRUCTION, INC.

FLATIRON WEST, INC.

WESTERN RIM CONSTRUCTORS, INC.

Contractor

SAN MARCOS  CA 92078

SAN DIEGO  CA 92121

FRESNO, CA 93720

IRVINE  CA 92618

SAN MARCOS  CA 92078

ESCONDIDO  CA 92029

(760)916-9100

(858)587-3600

(559)322-2041

(949)470-0500

(909)597-8413

(760)489-4328

ALSHEIKH JASON

FIGUEROA, RENE

RIVAS, MANUEL

LAM, TAI

SEID HODZIC

FIGUEROA, RENE

Resident
Engineer

(858)688-1473

(858)688-1551

(858)829-1020

(858)829-1020

(858)531-8930

(858)688-1551

 $31,922,727

 $3,247,535

 $1,225,406

 $12,531,735

 $17,522,830

 $2,542,014

Bid + CCOs

 $16,007,421

 $3,059,449

 $984,937

 $3,732,307

 $602,826

 $2,559,965

Comp To  date

 $703,318

 $4,200

 $4,392

 $1,062,395

 $172,397

 $36,191

This Month

06/16/17

01/16/18

12/17/14

05/25/18

12/13/18

07/21/17

Awarded

07/18/17

02/21/18

01/09/15

06/19/18

01/09/19

08/15/17

Approved

02/19/21

05/30/19

10/21/20

05/26/21

01/09/23

08/27/19

Est Comp

 47%

 71%

 0%

 33%

 5%

 69%

%Time

 50%

 95%

 0%

 30%

 3%

 99%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

11-085784

11-411204

11-2T2514

11-2T2604

11-430184

11-410804

Contract 

  

ACIM-X073-(128)E

  

STPL-6211-(121)

B1IM- 805-(640)E

ACIM- 805-(637)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

7726 N. FIRST STREET, #137

320 GODDARD WAY, SUITE 150

1770 LA COSTA MEADOWS DRIVE

621 S ANDREASEN DRIVE, SUITE

817 SWEETWATER ROAD

1463 BOADWAY

4001 EL CAJON BLVD,

STE 208

4001 EL CAJON BLVD,

SUITE 208

4001 EL CAJON BLVD,

STE 207

1463 BROADWAY

SPRING VALLEY, CA 91977

EL CAJON, CA 92021

SAN DIEGO, CA 92105

SAN DIEGO, CA 92105

SAN DIEGO,CA 92105

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11District

 $25,323,882 $560,444,236 $988,541,691

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

11-SD-805-27.1/28.9

Fed Aid

HB32

HA22

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE NORTH OF GOVERNOR  DRIVE

UNDERCROSSING TO 0.5 MILE  NORTH OF

MIRA MESA BOULEVARD UN

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD BRIDGE TO 0.2

MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING HWY PLANTI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BLVD UC TO 0.4 MILE NORTH

OF ROUTE 5/805 SEPARATION

Description 

INSTALL IRRIGATION AND LANDSCAPING

HWY PLANTING & LONG TERM PLANT

PAVEMENT REHABILITATION

Type Of Work

ACCU CONSTRUCTION, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

FLATIRON WEST, INC.

Contractor

SANTA ANA  CA 92705

FRESNO, CA 93720

SAN MARCOS  CA 92078

(714)641-4730

(559)322-2041

(760)916-9100

HODZIC, SEID

ARINDUQUE, RAY

LE VINE, GARY

Resident
Engineer

(858)688-1429

(858)467-4084

(760)796-4070

 $867,462

 $1,363,304

 $5,659,559

Bid + CCOs

 $718,525

 $1,343,751

 $1,800,537

Comp To  date

 $2,880

 $0

 $1,702,096

This Month

02/01/18

06/22/15

07/31/18

Awarded

02/21/18

07/13/15

08/31/18

Approved

02/21/22

03/29/19

04/30/20

Est Comp

 0%

 99%

 14%

%Time

 0%

 95%

 31%

% Work 

PLANT EST

SATIS

COMPLETED

 

Message

11-2T3304

11-2T0414

11-419904

Contract 

  

  

B1IM- 805-(638)E

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

2098 S. GRAND AVE. SUITE A

7726 N FIRST STREET, #137

1770 LA COSTA MEADOWS DRIVE

4001 EL CAJON BLVD.

STE 208

7177 OPPORTUNITY ROAD

871 N. BROADWAY

SAN DIEGO, CA 92108

SAN DIEGO, CA 92111

ESCONDIDO, CA 92025

Accepted

03/29/19

Location
Storm Water
Plan



11-263314

11-418514

11-418524

11-2N0104

11-419114

11-282304

11-2E1504

11-2T3454

11-002714

11-0223U4

11-2N0294

11-2T2174

11-2T2184

11-424404

11-2N0124

11-408704

11-414804

11-405804

11-419104

11-420804

11-2N0144

11-419504

Contract

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-111-1.2/8.3

11-SD-5-.3/72.4

11-SD-5-31.7/31.7

11-SD-5-38.1/39.3

11-SD-5-39.4/40.9

11-SD-5-20.3/21.4

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-37.4/46.5

11-SD-5-38.4/47.3

11-SD-5-51.2/51.5

11-SD-8-2.4/52.5

11-SD-8-9.0/15.3

11-SD-8-.3/1.7

11-SD-8-19.8/20.1

11-SD-8-/18.4

11-SD-15-8.4/8.4

11-SD-15-10.9/19.5

11-SD-52-3.8/5.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



11-421204

11-262204

11-409304

11-299104

11-405704

11-257164

11-2N0024

11-414304

11-414404

11-411104

11-416604

11-292004

11-418004

11-415304

11-085784

11-411204

11-2T2514

11-2T2604

11-430184

11-410804

11-2T3304

11-2T0414

Contract

11-SD-52-13.3/14.8

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-76-12.1/17.7

11-SD-79-31.3/31.3

11-SD-79-34.2/36.5

11-SD-94-5.8/9.3

11-SD-94-7.2/10.5

11-SD-94-29.4/29.7

11-SD-125-9.8/12.4

11-SD-125-13.8/13.8

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-805-.3/4

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

11-SD-805-8.4/8.8

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-419904

Contract

11-SD-805-27.1/28.9

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index

11

District

 $3,574,070

Work Completed This Period

 Statement of Ongoing Contracts -Summary

11District

 $988,541,691  $560,444,236

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $137,380,276

 $19,982,106

 $27,093,089

 $173,663,023

 $630,423,197

 Bid + CCO

 $122,837,425

 $13,243,374

 $14,104,604

 $112,919,192

 $297,339,640

 Work Comp

District Total:

Work completed this Period:  $3,574,070

-I-

-F-

-S-

-SH-
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